l |U.S.EPA Region 6 Page 1 (OF 1
) Daily Work Order/Report Date: | 12/14/2009
Site Name: United Production
Site/Spill Number: FPN EC 9617 Contract No/Task Order No: EP-S6-07-01 0071
On-Scene Coordinator: Chris Ruhl Response Manager: Bill Creacy
Monitors: Weston| Contractor: ERRS EQM
START: Sarah Hitchcock Subcontractor: ER
Work Authorized: 1 Work Accomplished:
1. Continue crushing for recycle, clean tank bottoms,
tops and associated piping from AST #1, 2, 3,4, 5
6,7,8 9and 10.
2. Reclamation Resources to pickup remaining heater
treater for recycle. | | l
3. Larry Leahy, USCOE, to be onsite.
4 7
-1/ / e L/
0 ifhatye 1. |[RM Signature: | Oswggtu;e({/ﬁ RM Signature:
AUTHORIZED PERSONNEL
_1__Response Manager 1/FCA 1 _Laborer
Foreman 1|Operators Chemist
Truck Driver Other
rEquipment and Materials
ltem Qty Used Unused [ltem Qty Used |Unused
Per diem/lodging 4 4 Excavator 1
Pickup Truck 3 3 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer 1 1 Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER) 1
xcavator [ruck/Irailer
w/operator 20 foot conex
Amendments ‘
95117022
OSC Signature: RM Signature:
| | i | [



cruhl
Chris Ruhl

cruhl
Chris Ruhl


|U.S.EPA Region 6 | |Page 1 (OF 1
Daily Work Order/Report Date: 12/14/2009
Site Name: Sentry Exp Inc-L & B
Site/Spill Number: FPNEC 7666 Contract No/Task Order No: EP-S6-07-01 0072
On-Scene Coordinator:  |Chris Ruhl Response Manager: Bill Creacy
Monitors: Weston!| Contractor: ERRS EQM
START: Sarah Hitchcock Subcontractor: ER
Work Authorized: | Work Accomplished: |
1. John Foster, EQM, to relieve Bill Creacy RM, who is ]
going on vacation. Approved by Chris Ruhl, OSC. | T
2. Continue to vacdum contents of leaking AST.
3. A3M to be onsite with 2 each 130 bbl vacuum trucks.
4. Transport liquids and sludges to U.S. Liquids, Bourg,
La. For disposal.
5. Larry Leahy, USCOE, onsite.
Note: 2 additonal laborers mobbed in AM 12-14-09 to
assist in Project.
OSC Signature: 'RM(Signature;, | OSC Signaturs:;, / RM Signature: |
PRy \ Caoen, WA AL W
2% 4
AUTHORIZED PERSONNEL
_1__Response Manager 1|FCA 2 Laborer
Foreman Operators Chemist
Truck Driver Other
Equipment and Materials | |
ltem Qty Used Unused |ltem Qty Used |Unused
Per diem/lodging 0 0 Excavator
Pickup Truck 1 1 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER)
xcavator Truck/Traifer
w/operator 20 foot conex
Amendments
OSC Signature: RM Signature: A
1 i



cruhl
Chris Ruhl

cruhl
Chris Ruhl


U.S.EPA Region 6

Daily Work Order/Report

Date:

Page 1 (OF 1
12/13/2009

Site Name:

Sentry ExpInc-L & B

Site/Spill Number:

FPNEQ 7666

Contract No/Task Order No:

|EP-S6-07-01 0072

On-Scene Coordinator: Chris Ruhl Response Manager: Bill Creacy
Monitors: Weston| Contractor: ERRS EQM
START: Sarah Hitchcock Subcontractor: ER

Work Authorized: Work Accomplished:

1. Pending modification to task order for additional

1. Verbal increase for additional money received from

funds, Procure Vacuum trucks and Vacuum 1500 bbl

U.S. EPA.

tanks that is leaking salt water, has approximately 3 ft.

of oil on top of salt water. Note: This is an

2. Mobbed in 1 each 70 bbl, 2 each 130 bbl vacuum

emergency task order.

trucks to begin vacuuming operations.

|

|

|

|

3. A3M Vacuum Services vacuumed 2 loads of tank

bottom oils, sludges, water from leaking AST.

Transported 190 bbls of oil, sludges, tank bottoms to

U.S. Liquids in Bourg, LA for disposal. |
|

|

4. Larry Leahy, USCOE, Tmsﬂe.

5. Note: Entire area in and around leaking AST has
approximately 1 ft. of water due to heavy reains the
day before..

|
—
OSC Signature;,/ RMSignature: | OSC Signature: / B%V&Signature:
= % N w ) ” = % \ N M
AUTHORIZED PERSONNEL
i__Response Manager 1/FCA 2. Laborer
& v Foreman v A Operators Chemist
Truck Driver Other

Equipment and Materials
item Qty Used Unused |ltem Qty Used Unused
Per diem/lodging 0 0 Excavator
Pickup Truck 1 1 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER)

xcavator Truck/[railer

w/operator 20 foot conex

Amendments

|

i w7/ | n A
OSC Signature:___ ( A7</* RM Signature:___ (. W TCAJQM.TV ‘

\
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cruhl
Chris Ruhl
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Chris Ruhl
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~ |U.S.EPA Region 6

Page 1 (OF 1

|

Daily Work Order/Report

Date:

Site Name:

United Production

12/13/2009

Site/Spill Number: FPN EC 9617 Contract No/Task Order No: EP-S6-07-01 0071
On-Scene Coordinator.  |Chris Ruhl Response Manager: Bill Creacy

Monitors: Weston| Contractor: ERRS EQM

START: Sarah Hitchcock Subcontractor: ER

Work Authorized: 1 Work Accomplished:

1. Weather and conditions permitting, A3M Vacuum
Services to be onsite to vacuum liquids, oil, water,

1. Finished vacuuming tanks bottoms from AST

5,6,7, 8,9 and 10. A3M transported 105 bbls of oils

| tank bottom sludges from AST #5, 6, 7, 8, 9 and 10.

Then transport to U.S. Liquids, Bourg, LA for

sludges to U.S. Liquids, Bourg, LAfor dlsposal

disposal.

2. Commence crush clean tank scrap metal for

} recycle.

2. Crush clean scrap metal for recycle.
3. Larry Leahy, USCOE, onsite.
3. Larry Leahy, USCOE, to be onsite.
]
i ya

0OSC RM Signature: B S i : RM Signature:

AUTHORIZED PERSONNEL
_1__Response Manager 1/FCA 1 _Laborer

Foreman 1|Operators Chemist
Truck Driver Other

Equipment and Materials
ltem Qty Used Unused [ltem Qty Used (Unused
Per diem/lodging 4 ' 4 Excavator 1 1
Pickup Truck 3 3 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer 1 1 Roll off Box
Pressure Washer/Trailer - 20x20 Tent
Air compressor Generator (ER) 1 1

xcavator Truck/Trailer

w/operator 20 foot conex

Amendments

ﬂ %

OSC Signature: 'RM Signature:
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